

Cuba Block 9: Alameda-3 Drilling Update 24 January 2024

Highlights

- Total depth for 17-1/2" section of Alameda-3 appraisal well reached on schedule. ¹
- 13-3/8" casing set, 10kpsi blow out preventor (BOP) stack installed and tested, logging completed.
- Flow testing of Amistad Unit 3 scheduled to commence 24 January 2024 (Cuban time).



Figure 1 - Drilling on schedule



Figure 2 - BOP installed and tested

For further information please contact:

Investor Relations

+61 2 8323 6600

admin@melbana.com

¹ See ASX announcement dated 18 December 2023