

## Cuba Block 9: Alameda-3 Operations Update 10 January 2024

### Highlights

- Drilling operations progressing as scheduled (see [December ASX release](#) for details).
- As of Wednesday 10 January, the well was at 1586mMD and drilling 17 1/2" hole.
- Oil observed on shakers and good gas shows while drilling Amistad units.
- Forward plan is to drill to 1731mMD, run wireline logs, set 13 3/8" casing, pressure test, drill out the test interval then run an open hole Drill Stem Test (DST) in Amistad Unit 3.
- At current drilling rates the DST is estimated to commence within the next two weeks.



Drilling operations proceeding as planned.



Drilling activity going well.



Oil on the shakers while drilling through Unit 1A.

**For further information please contact:**

+61 2 8323 6600

[admin@melbana.com](mailto:admin@melbana.com)