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Cuba Block 9: Alameda-3 Drilling Update 
24 January 2024 
 
Highlights 
 
• Total depth for 17-1/2” section of Alameda-3 appraisal well reached on schedule. 1 

 
• 13-3/8” casing set, 10kpsi blow out preventor (BOP) stack installed and tested, logging 

completed. 
 

• Flow testing of Amistad Unit 3 scheduled to commence 24 January 2024 (Cuban time). 
 

 

 
Figure 1 - Drilling on schedule 

 
Figure 2 - BOP installed and tested 

 

For further information please contact: 
Investor Relations 
+61 2 8323 6600 
admin@melbana.com 

 
1 See ASX announcement dated 18 December 2023 
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